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SECRET

MONTHLY REPORT

PAR 238
30 June 65

SUBJECT: Equipment Installation

TASK/PROBLEM
1. Install and check out the following equipment at the customer's
facility:
a. Roller Transport Reversal Processor (12-Inch), (RT-12R).
b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. There was no activity planned during the month of June 65.

PLANNED ACTIVITY
3. ©Ship and begin equipment installation as follows:

Customer's Facility

Arrive at Start Installation
a. RT-24 15 July 65 19 July 65
b. RT-12R 5 Aug 65 9 Aug 65.
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